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Oak Ridge
SNF Strategy

Complete five SNF shipments to INEEL.
Satisty Tennessee State Equity Issues.

Support Accelerated Cleanup Objectives.
Support Consolidation of Nuclear Materials.

Support Facility Transition from EM to OS.
Close out the DOE-OR EM SNF Program.



Oak Ridge
FY 2002 Progress

* Received NRC Certificate revision to ship
OR SNF 1in TN-FSV cask.

» Basket fabrication progressing toward mid-
May delivery.

 Transmitted draft NRC 741 Form and data
packages for first SNF shipment.



Oak Ridge
FY 2002 Progress

TN-FSV Cask on Trailer Transfer of the TN-FSV
after arrival in Oak Ridge Cask at Oak Ridge



Oak Ridge
Planned Activities

Complete repackaging of SNF and data
packages for INEEL receipt.

Complete fabrication of sealed inner
container (basket) for TN-FSV cask.

Complete readiness to ship SNF to INEEL.
Complete five SNF shipments to INEEL.



Oak Ridge
SNF Issues

e Challenges 1n making cross-country SNF
shipments.

* Completing 5 OR SNF shipments to INEEL.:
— Will complete consolidation of OR SNF;

— Will complete SNF milestone in proposed
accelerated cleanup plan; and

— Will satisfy TN state equity 1ssues.



